

DEC 18	AUDITORIUM	SALON JAUNE	LE GRAND BOXE	ADLB
9	ACCUEIL			
10	INSTALL TECH	INSTALL TECH	INSTALL TECH	INSTALL TECH
11	INSTALL TECH	INSTALL TECH	INSTALL TECH	INSTALL TECH
12				
13				
14	CHOREOMORPHY	MVT SKETCHING + VR EXP	BLENDING MACHINE	WKSP INFOMUS+KDANSE
15	CHOREOMORPHY	MVT SKETCHING + VR EXP	BLENDING MACHINE	WKSP INFOMUS+KDANSE
16	CHOREOMORPHY	MVT SKETCHING + VR EXP	BLENDING MACHINE	WKSP INFOMUS+KDANSE
17	CHOREOMORPHY	MVT SKETCHING + VR EXP	BLENDING MACHINE	WKSP INFOMUS+KDANSE
18				
DEC 19	AUDITORIUM	SALON JAUNE	LE GRAND BOXE	ADLB
9	INSTALL	WKSP FLAMENCO + LIB MVTS ANNOT	INSTALL	WEB BASED MVT SEGMENTATION
10	WKSP STOCOS+KDANSE	WKSP FLAMENCO + LIB MVTS ANNOT	Choix action	WEB BASED MVT SEGMENTATION
11	WKSP STOCOS+KDANSE	WKSP DANSES GRECQUES + LIB MVTS ANNOT	Choix action	WEB BASED MVT SEGMENTATION
12	WKSP STOCOS+KDANSE	WKSP DANSES GRECQUES + LIB MVTS ANNOT		
13				Pas disponible
14	INSTALL RENCONTRE		Pas disponible	Repet RCO
14:30	RENCONTRE Wholodance		Pas disponible	
15			Pas disponible	Repet RCO
15:30	RENCONTRE Wholodance		Pas disponible	
16				Repet RCO
16:30	RENCONTRE Wholodance			
17	Install RCO	Choix action	Choix action	Choix action
17:30				
18	Install RCO	Choix action	Choix action	Choix action
18:30	Performance RCO	NA	NA	NA